

SIS Implementation PROJECT MILESTONES



#	Milestone*	Milestone Date	Completion %	Project Phase	Milestone Description
1	Data Mapping Complete	12/15/23	100%	Design	Initial layout for bringing data from CX to AS complete
2	Discovery Recommendations Document Approval	4/5/24	100%	Design	Approval of Discovery Phase Recommendations (Academic Records)
3	Environment Configuration Complete	5/6/24	100%	Build	Technical Set Up Complete
4	SIS Build/ETLO Complete	7/11/24	100%	Build	First Data Load Complete (Partial Data Set)
5	ADC Communication #3 - Fall 2024	10/15/24	100%	Build	Faculty Communication - Fall 2024
6	ETL1 Complete	10/18/24	100%	Test	Second Data Load Complete (Full Data Set)
7	All CSDs completed/approved	11/27/24	50%	Design/Build	All design documents for Anthology-owned integrations approved by Claremont
8	ETL2 Complete	12/20/24	0%	Test	Third Data Load Complete (Full Data Set)
9	ADC Communication #4 - Winter 2025	1/15/25	0%	Test	Faculty Communication - Winter 2025
10	SDC Communication #1	2/28/25	0%	Test	First Communication to Students
11	All integrations/custom development completed	2/28/25	0%	Build/Test	All Anthology-owned integrations and custom development is ready for testing
12	ADC Initial Training	4/1/25	0%	Test	Initial Training for ADC members
13	Faculty Initial Training Spring 2025	4/1/25	0%	Test	Faculty Initial Training - Spring 2025
14	Deploy Initial Training - Students	4/2/25	0%	Test	Initial Training for Students
15	ETL3 Complete	4/8/25	0%	Test	Fourth Data Load Complete
16	ETL4 Complete	4/24/25	0%	Test	Last Data Load Complete
17	UAT Complete	6/5/25	0%	Test	User Acceptance Testing
18	GO LIVE ON ANTHOLOGY STUDENT!	7/1/25	0%	Test	Anthology Student becomes the system of record
19	Portal Configuration/Testing Completed	8/4/25	0%	Transition	Faculty and Student Portal Implementation Complete
20	ADC Communication #5 - Fall 2025	8/11/25	0%	Transition	Faculty Communication - Fall 2025
21	Faculty Training Fall 2025	8/13/25	0%	Transition	Faculty Training - Fall 2025
22	Transition Phase Complete	8/14/25	0%	Transition	Support for go-live ends and Anthology transitions support to Claremont
23	SDC Communication #2	8/15/25	0%	Transition	Second Communication to Students
24	Decommission CX	12/15/25	0%	Transition	Sunsetting of Jenzabar CX

*Updated: 10/25/2024