

SIS Implementation PROJECT MILESTONES



#	Milestone*	Milestone Date	Completion %	Project Phase	Milestone Description
1	Data Mapping Complete	12/15/23	100%	Design	Initial layout for bringing data from CX to AS complete
2	ADC Communication #2 – Spring 2024	4/1/24	100%	Design	Faculty Communication - Spring 2024
3	Discovery Recommendations Document Approval	4/5/24	100%	Design	Approval of Discovery Phase Recommendations (Academic Records)
4	Environment Configuration Complete	5/6/24	100%	Build	Technical Set Up Complete
5	SIS Build/ETL0 Complete	7/11/24	100%	Build	First Data Load Complete (Partial Data Set)
6	ADC Communication #3 - Fall 2024	10/15/24	100%	Build	Faculty Communication - Fall 2024
7	ETL1 Complete	10/18/24	100%	Test	Second Data Load Complete (Full Data Set)
8	All CSDs completed/approved	11/27/24	100%	Design/Build	All design documents for Anthology-owned integrations approved by Claremont
9	ETL2 Complete	12/20/24	100%	Test	Third Data Load Complete (Full Data Set)
10	ADC Communication #4 - Winter 2025	1/15/25	100%	Test	Faculty Communication - Winter 2025
11	SDC Communication #1	2/28/25	0%	Test	First Communication to Students
12	All integrations/custom development completed	2/28/25	90%	Build/Test	All Anthology-owned integrations and custom development is ready for testing
13	ADC Initial Training	4/1/25	0%	Test	Initial Training for ADC members
14	Faculty Initial Training Spring 2025	4/1/25	0%	Test	Faculty Initial Training - Spring 2025
15	Deploy Initial Training - Students	4/2/25	0%	Test	Initial Training for Students
16	ETL3 Complete	4/8/25	0%	Test	Fourth Data Load Complete
17	ETL4 Complete	4/24/25	0%	Test	Last Data Load Complete
18	UAT Complete	6/5/25	0%	Test	User Acceptance Testing
19	GO LIVE ON ANTHOLOGY STUDENT!	7/1/25	0%	Test	Anthology Student becomes the system of record
20	Portal Configuration/Testing Completed	8/4/25	0%	Transition	Faculty and Student Portal Implementation Complete
21	ADC Communication #5 - Fall 2025	8/11/25	0%	Transition	Faculty Communication - Fall 2025
22	Faculty Training Fall 2025	8/13/25	0%	Transition	Faculty Training - Fall 2025
23	Transition Phase Complete	8/14/25	0%	Transition	Support for go-live ends and Anthology transitions support to Claremont
24	SDC Communication #2	8/15/25	0%	Transition	Second Communication to Students
25	Decommission CX	12/15/25	0%	Transition	Sunsetting of Jenzabar CX