

SIS Implementation PROJECT MILESTONES



#	Milestone	Milestone Date*	Completion %	Milestone Description
1	Data and Process Testing Complete	Nov. 21, 2025	0%	New data load and testing cycle
2	End-to-End Testing Complete	May 1, 2026	0%	Side-by-side Practice and user acceptance
3	Faculty and Student Orientations	Mar-Aug 2026	0%	Anthology Student orientation sessions for faculty and students
4	Preparations for Cutover to New SIS	June 1-12, 2026	0%	Finalize preparation for shutting down CX and Anthology Student as system of record
5	CX Shut-Down (Retiring Jenzabar CX)	June 15, 2026	0%	Cutover period for Anthology Student go-live begins
6	Live on Anthology Student	July 1, 2026	0%	Anthology Student is new student information system of record
7	Post Go-Live Support	90 days after go-live	0%	

**Dates are subject to change*

09/05/25