anthology The 5C Student Information System Project for The Claremont Colleges	2025
sisproject.claremont.edu sisproject@claremont.edu	Q2 Q3 Q4 Q1 Q2 Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Discovery Recommendations Approval (Academic Records)	Discovery Recommendations Approval (Academic Records)
Begin System Configuration in Anthology	Begin System Con guration in Anthology
Discovery Recommendations Approval (Student Accounts)	Discovery Recommendations Approval (Student Accounts)
Faculty Communication - Winter 2024	Faculty Communication - Winter 2024
Faculty Communication - Spring 2024	Faculty Communication - Spring 2024
Reporting Plan Approval	Reporting Plan Approval
Design Phase Complete	Design Phase Complete
First Data Extraction Complete	First Data Extraction Complete
Initial Data Load Complete	Initial Data Load Complete
Faculty Communication - Fall 2024	Faculty Communication - Fall 2024
Second Data Load Complete	Second Data Load Complete
Third Data Load Complete	Third Data Load Complete
Approval of Integration Specifications	Approval of Integration Speci cations
Faculty Communication - Winter 2025	Faculty Communication - Winter 2025
Student Communication - Winter 2025	Student Communication - Winter 2025
Fourth Data Load Complete	Fourth Data Load Complete
Initial Training for Faculty - Mar/Apr 2025	Initial Training for Faculty - Mar/Apr 2025
Go-Live Ready!	Go-Live Ready!
Initial Training for Students - Apr 2025	Initial Training for Students - Apr 2025
Start of User Acceptance Testing	Start of User Acceptance Testing
Final Data Load Complete/User Acceptance Testing Complete	Final Data Load Complete/User Acceptance Testing Complete
GO LIVE ON ANTHOLOGY!	GO LIVE ON ANTHOLOGY!
Faculty Communication - Fall 2025	Faculty Communication - Fall 2025
Student Communication - Fall 2025	Student Communication - Fall 2025
Decommission CX System	Decommission CX System